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2006 STATUS OF PROJECT REVIEW MEETINGS

Version VI 07/19/06

(All meetings will be held in the respective District at the time & location listed below.)

AUG 2006

TIME

DISTRICT

Noted Changes

Tues Aug 1st

10:00 am - 12:00 noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Aug 3rd

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Tues Aug 8th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Aug 10th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room
500 Main Street

OCT 2006

TIME

DISTRICT

Noted Changes

Tues Oct 10th

10:00 am - 12:00 noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Oct 12th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Mon Oct 16th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Oct 19th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #1009 - "Mt. Whitney" Room
500 Main Street

DEC 2006

TIME

DISTRICT

Noted Changes

Tues Dec 5th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Dec 7th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room
500 Main Street

Mon Dec 11th

10:00 am - 12:00 noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Dec 14th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Note: Any changes from the previous schedule are shown bold and on the right of the meeting date listed.




LEGEND

INFORMATION FIELDS

Updates to Schedules

Up-to-date Cost Estimates

PM (Project Manager) Assignments

DM (PJD-Design Manager) Assignments
DM (MTC D5 -Design Mgr) Assignments
DM (MTC D6 -Design Mgr) Assignments
DM (MTC D9 -Design Mgr) Assignments
DM (MTC D10 -Design Mgr) Assignments
EM (Environmental Mgr) Assignments
CM (Construction Mgr) Assignments
Project Name

Program Box (Right-hand upper box)
Co-Rte-PM, description

Phase Completion

PERSON RESPONSIBLE FOR DATA ENTRY

Project Manager (directly into PMSU Proj Web Apps)

Project Manager updates to PMCS contact
Single Focal Point (SFP) for District
Samer Shaath, Calnet 8-425-3802

Kelly McClain, Calnet 8-629-3278

Bill Moses, Calnet 8-421-6514

John Fox, Calnet 8-627-5207

Alvin Mangindin, Calnet 8-423-7300

Catherine Yim, Calnet 8-425-8258

Eddie Wirawan, 559-445-6467, Calnet 8-421-6467

Project Manager

Teresa Rix, Calnet 8-425-3433
PMCS group

Project Managers (update in FMP)

Comments Box

CONTACTS

D5 SFP

D5 Program Manager
D6 SFP

D6 Program Manager
D9 SFP

D9 Program Mgr (SHOPP/Minor)
D10 SFP

D10 Program Manager
CR SFP

CR PPM Office Chief
CR Program Manager

CR PMSU Manager
XPM Contact

PMCS/Doc Coord Contact
Website/GIS Coord
FMP/APL Coordinator

Website Development

Status Coordinator

Project Managers

Tim Gubbins Calnet 8-629-3113
Val Houdyshell “ 8-629-3069
Mike Rastegar “ 8-425-3421
Teresa Rix “ 8-425-3433
Bryan Winzenread “ 8627-5250
Brian McElwain " 8-627-4361
Dennis T. Agar “ 8423-6192
Robert Nguyen “ 8-423-7988
Malcolm Dougherty “  8-425-3420
Nabeelah Hanif “ 8-425-3463
Teresa Rix “  8-425-3433
Said Ismail Calnet 8-425-3461
Sami Shwiyhat (CR & D10) " 8-425-3440
Danny Dibyantoro (D5, D6 & D9) “ 8-425-3439
Andrea Senan (D6) “ 8-425-3434
Linda Araujo (D5 & D9) “ 8-425-3431
Lydia Gomez (D10) “ 8-425-3435
Sarah Lesnikowski “ 8-425-3453
Lisa Jackson “ 8-425-3425
Tony Hunt “ 8-425-8059
Ilham Khachadourian 8-425-3436
Jennifer Armstrong “ 8-425-3579

ACRONYMS PROGRAM BOX DEFINITIONS
APL Approved Project List TEA Transportation Enhancement Activities
CR Central Region TRAMS Transportation Accounting Management
FMP File Maker Pro System
LCO Local Capital Outlay TCRP Transportation Congestion Relief
NBSSR Noise Barrier Scope Program
Summary Report BR# Bill Reference Number
PDS Project Development XPM Expert Project Management
Support Phase “PID” Candidate with approved PID
PID Project Initiation Document Phase “Candidate” Candidate without *“ PID
PMCS Project Management PDS Project Development Support
Control System G13 Resourced for Support Costs
PMSU Project Manage ment (SHOPP projects only)

Support Unit

Revised 2//2006
Please send revisions to Andrea Senan



Programmed Projects

Delivery Plan:
Milestones that are tracked by HQ in the Delivery Plan for the current FY. In July of each year, HQ PM
sets a new baseline that reflects XPM on 7/9/xxxx.

Approved Line:

Schedule at the time of programming and any approved changes, aka PCR/PCD. CR Document
Coordinators update the schedule when either the district or HQ approves a PCR/PCD. PDS projects
should have an approved line that matches the SB45 components that are programmed. When a project
completes the PID phase and is still pending programming, we copy the current schedule into the
approved line until the project is programmed.

Current Line:
Schedule at the time of preparing the Status of Projects. PM has the ability to change the schedule at
any given time.

KPM Milestane Bridpe Site  WMaps to Struc District HT FApprConst  Contract
Ifermation FA&ED  toStruc  Survey  RegRMW  PSEEte PSLE toHO RAW Cert RTL Advertize Cont Accept
M2 221 h2a 225 Diet M3E0 M410 M50 1480 [Ll] MBSO
Diglivery Plan [ 1072005 M3TR [ 1 | [ 1
Approsd ArrI006 BEAEE A0S ASa007 302008 3THE00E ANS008  THS2008 - TETRE004
“urent A 2008 BIZAH0E A ANIODE T AME200TT AFA008 T 3MSE008 T A82008 T TMSA008 T M 52000

Revised 2//2006

Please send revisions to Andrea Senan



PROGRAM CODE SUMMARY

Program Code

Description

025.500 Grandfathered Interregional Improvement Program — IIP
025.700 New Programming Interregional Improvement Program — IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 New Programming Regional Improvement Program - RIP
201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement/Upgrade (HA21)

201.114 Bridge Widening (HA21)

201.115 Bridge Preservation (HA21)

201.120 Roadway Rehabilitation (HA22)

201.121 Pavement Rehabilitation (HA22 — CAPM)

201.122 Pavement Preservation (HA22 — CAPM)

201.125 Long-Life Pavement Corridors (HA22)

201.130 Major Damage Restoration (HA23)

201.131 Major Damage Restoration (Permanent Restoration)
201.150 Roadway Protective Betterment (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation (HA22)

201.210 Highway Planting Restoration (HA25)

201.220 New Highway Planting (HB32)

201.230 Freeway Maintenance Access (HA28)

201.240 Roadside Enhancement (HB34)

201.245 Beautification and Modernization (HB34)

201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)

201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities

201.325 Railroad/Highway At-Grade Crossing

201.351 Equipment Facilities (HA11)

201.352 Maintenance Facilities (HA12)

201.353 Office Facilities

201.354 Materials Labs

201.361 ADA New Curb Ramps (HB71)

204.735 TEA — Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA — Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project

600.620 Local Roads

600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities

600.675 RSTP/CMAQ Matching Funds

710.870

Traffic Congestion Relief Program TCRP




STATUS OF PROJECTS

INDEX BY E/A
District 06

July 21, 2006
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49360_ 11



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 06
July 21, 2006
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
KER 0 L5719 39680_ 2 PID NEAR TEHACHAPI CONSTRUCT NEW MAINTENANCE STATION. CONSTRUCT NEW MAINTENANCE STATION
CACHE CREEK
KER 14 16.2/ 26.6 40840_ 6 Construction IN KERN COUNTY IN AND NEAR MOJAVE AT VARIOUS CONVERT TO 4-LANE EXPRESSWAY & CONSTRUCT
LOCATIONS INTERCHANGE
NORTH MOJAVE 4-LANE
KER 14 35.5/37.1 43020_ 3 PA&ED NEAR CANTIL FROM ROGERS ROAD TO 0.3 KILOMETER SOUTH "RAISE GR., AC OVERLAY, WIDENING"
OF CANTIL WASH BRIDGE #50-424 (KPX057.1-X059.7)
SOUTH REDROCK REHAB
KER 14 35.8/40.2 0C350_ 10 MAINT. IN KERN COUNTY AT VARIOUS LOCATIONS SEAL COAT
PME CHIPS ON RTES KER
KER 14 45.9/62.3 45710_ 3 PA&ED NEAR RIDGECREST FROM REDROCK INYOKERN RD TO RTE 178 CONSTRUCT 4 LN EXPRESSWAY W/CONTROL ACCESS
KP 73.9/100.3
Freeman Gulch 4-Lane ( )
KER 14 46.2/50.8 39320_ 2 PID NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED AC OVERLAY & WIDEN SHOULDERS
ROCK-INYOKERN RD (KP 74.3/81.8)
LITTLE DIXIE WASH
KER 58 77182.6 48080_ 10 MAINT. IN KERN COUNTY NEAR KEENE FROM 0.1 KM WEST OF CHIP SEAL
CALIENTE AND BEALVILLE ROAD TO TEHACHAPI CREEK
BRIDGE OVERHEAD
KER 58 82.7/90.7 48790_ 7 CLOSEOUT IN KERN COUNTY NEAR TEHACHAPI FROM TEHACHAPI BRIDGE CONCRETE BARRIER & ASPHALT CONCRETE
OVERHEAD TO 2.5 KM WEST OF TEHACHAPI CREEK BRIDGE
GOLDEN HILLS MEDIAN AND FROM 1.6 KM WEST OF ROUTE 58 AND 202 SEPARATION TO
ROUTE 58 AND 202
KER 58 R92.1/R93.2 42550_ 5 PS&E/RW IN TEHACHAPI AT DENNISON RD BR #50-0339 (KP R148.3/R150.0) REPLACE OC W/4-LANE OC & CONSTRUCT PARTIAL
CLOVERLEAF INTERCHANGE
DENNISON ROAD
KER 58 105.5/ 0AB30_ 8 MINOR IN KERN COUNTY AT THE CACHE CREEK WEIGHT STATION AT IMPROVING WEIGHT STATION.
HIGHWAY 58. (KP 169.750)
CACHE CREEK WEIGHT
KER 58 R107.7/R118 24340_ 7 CLOSEOUT IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST OF CACHE CONSTRUCT 4 LANE FREEWAY
CREEK BRIDGE TO 6.7 KM EAST OF AIRPORT ROAD
MOJAVE BYPASS
KER 58 109.1/117.1 24342 _ 6 Construction IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST OF CHCHE PAVEMENT REHABILITATION
CREEK BRIDGE TO 5.4 KM EAST OF AIRPORT ROAD
Old 58 Relinquishment
KER 58 R111.1/ 0E370_ 4 PA&ED "IN KERN COUNTY NEAR MOJAVE, BORROW" SITE-A REVEGETATION TO RESTORE ECOLOGICAL AREA
58/14 Separation
KER 58 138.7/ 0A760_ 8 MINOR ON RTE 58 NEAR BORON AT THE BORON SRRA EB AND WB (KP SEWER CONSTRUCTION
223.8]
CONSTRUCT SEWER LINE )
KER 58 R139/ 46300_ 5 PS&E/RW IN KERN CO AT THE BORON SAFETY ROAD SIDE REST AREA REHAB EB AND WB SAFETY ROADSIDE REST AREAS
(E/B AND W/B) (KP R223.7)
Boron SRRA Rehab
KER 58 R139/R143.8 0C430_ 11 MAINT. IN KERN COUNTY NEAR BORON AT VARIOUS LOCATIONS RUBBERIZED ASPHALT CONCRETE OVERLAY
AR GGAC ON KER 58 NEAR
KER 65 6.1/ 25.2 49360 _ 11 MAINT. IN KERN COUNTY NEAR BAKERSFIELD AT VARIOUS LOCATIONS CHIP SEAL AND DIGOUTS
KER 178 72.8/73.1 41470_ 9 MINOR NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W OF CHIMNEY TRAPEZOIDAL CHANNEL ADJACENT TO ROADWAY
CREEK RD (KP 117.2/117.6)
WALKER PASS DRAINAGE
KER 395 0/14.7 0E690_ 1 Candidate SR 395 FROM THE SAN BERNADINO/KERN COUNTY LINE TO WIDEN SHOULDERS TO 8 FT AND INSTALL SHOULDER'S
SOUTH CHINA LAKE BLVD IN KERN COUNTY RUMBLE STRIP
Searles Valley Shoulder
KER 395 14.8/ 23 44310_ 4 PA&ED ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO 0.3 KM S OF 2CTO4E

INYOKERN 4-LANE

RTE 178 (KP 23.8/37.0)



SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (* K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



7/7/2006
PMCS Download 7/21/2006

Caltrans Central Region
Project Initiation Document (PID)

XPM Download

4=

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
1 [06-0E690_ 0 KER -395.0/14.7 SEARLES VALLEY SHOULDER Candidate XPM|[ Yes Delivery APL| Yes
W DENI NG Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
SR 395 FROM THE SAN BERNADINO/KERN WIDEN SHOULDERS TO 8 FT AND INSTALL
COUNTY LINE TO SOUTH CHINA LAKE BLVD IN SHOULDER'S RUMBLE STRIP Prog Code Component
KERN COUNTY 201.010
Project Documents Right of Way Info Current Cost Estimate .
Eunding
Env State Act Parcels Utilities__ 0 Structure Est $0
Env Federal Act District Est $8,800
Total Con Est  $8,800 |
PM Frank Momen PH# (559) 243-3444 R/W Est $0
S Adgreements
DM Martin Nishikawa PH# (559) 230-3122 Tvpe Agency Name Date
EM Gail Miller PH# (559) 243-8222
CM Paul Pineda PH# (661) 332-0892
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 12/1/2005 1/1/2006 2/1/2006 8/1/2006 10/1/2006
- - - - - 90
Completed  12/1/2005 12/29/2005 2/20/2006

Project Comments

Friday, July 21, 2006 1




SHOPP PID

(State Highway Operation and Protection Program
Project | nitiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region
Project Status Report

4=

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
2 06-39680_ 0 KER -0 -L5719 3095 CACHE CREEK MAI NTENANCE STATI ON PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%O?
- n
NEAR TEHACHAPI CONSTRUCT NEW CONSTRUCT NEW MAINTENANCE Parcels 5 active
MAINTENANCE STATION. STATION Utilitles 4 Prog Code Prog FY Const$$ RW $$
201.352
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act 11/08/2001 Structure Est _ $7,532 Structure Est _ $7,100 componen IEINdNG
Env Federal  FI Act District Est $1,601 District Est $1,509
PID Appr 9/27/2000 |Tota| Con Est  $9,133 | Total Con Est  $8,609 |
. RIP nup LOCAL OTHER
Project Rpt  5/4/2004 R/W Est $1,345 CAPT
Adreements BT
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date
Phase Completion
DM Gurbhay Brar PH# (559) 230-3106
— PA&ED 100 % RW__3 % PS&E_40 % CON %
EM Gail Miller PH# (559) 243-8222
CM Amrit Brar PH# (661) 720-0967
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 12/21/2001 12/1/2006  1/1/2007 8/1/2008 10/1/2008 10/1/2008  1/1/2009 3/1/2009 6/1/2009  12/1/2010
Current 12/21/2001A 12/1/2006 T 1/1/2007 T 8/1/2008 T 10/1/2008 T 10/1/2008 T 1/1/2009 T 3/1/2009 T 6/1/2009 T 12/1/2010 T|

Project Comments

G13 PROJECT

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
3 06-39320_ K KER -14 - 46.2/50.8 8045 LI TTLE DI XI E WASH REHAB PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%O?
NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED AC OVERLAY & WIDEN Parcels 12 nactive
ROCK-INYOKERN RD (KP 74.3/81.8) SHOULDERS Utilities 0 Prog Code ProgFY Const$$ RW $$
201.120
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 01/24/2000 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 01/24/2000 District Est $7,065 District Est $6,659
PID Appr 9/3/1997 |Tota| Con Est  $7,065 | Total Con Est  $6,659 |
. RIP e LOCAL OTHER
Project Rpt _1/24/2000 R/W Est $272 CAPT
Agreements UG
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date
Phase Completion
DM Scott Shaver PH# (559) 230-3118
PA&ED_100 % RW_100 % PS&E_95 % CON %
EM Juergen Vespermann PH# (559) 243-8171
CM Paul Pineda PH# (661) 332-0892
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 1/24/2000 10/1/2008 1/1/2009 1/1/2009 3/1/2009 6/1/2009 7/1/2010
Current 1/24/2000 A 10/1/2008 T 1/1/2009 T 1/1/2009 T 3/1/2009 T 6/1/2009 T 7/1/2010 T|

Project Comments

This project is PS&E complete. The project has not been delivered to District Office Engineer. This project is a shelf project without capital funding.

Friday, July 21, 2006

2 *Escalated at 3%



PA&ED PHASE

Project Approval
(PA&ED Milestone)



4=

Caltrans Central Region
PA&ED Status Report

7/7/2006
PMCS Download 7/21/2006

XPM Download

aftrans

4 Dist-EA  Phase County-Route-Post Mile PPNO

Project Name

Project Phase

06-43020_ 0 KER -14 -

Location Description
NEAR CANTIL FROM ROGER

KILOMETER SOUTH OF CANTIL WASH BRIDGE

#50-424 (KPX057.1-X059.7)

Project Documents

35.5/37.1 0357

SOUTH REDROCK REHAB

Work Description

S ROAD TO 0.3 "RAISE GR., AC OVERLAY,
WIDENING"
*Escalated Cost Estimate

PA&ED

ROW Info

Parcels

Current Cost Estimate

35
Utilities 1

Program Information

xem[ in xpm | Delivery[ ] APL[ o |

Plan List
Doc Yr Program Status
2008 SHOPP Inactive
Component Funding

Funds Req Date CTC Vote Date

Env State ND Act Structure Est $0 Structure Est $0
Env Federal EX  Act District Est ~_ $14,570 District Est ~_ $12,945 Prgglclozdg PIEY el R
PID Appr 11/3/1994 |Tota| Con Est  $14,570 | Total Con Est  $12,945 | ' i e LocAL  OTHER
Project Rpt R/W Est $1,039 CAPT
Agreements SUPT
Frank M 559) 243-3444
PM_Frank Momen PH# (559) Type  Agency Name Date Phase Completion
DM Scott Shaver PH# (559) 230-3118 PARED 30 % RW % PSE % CON %
EM Juergen Vespermann PH# (559) 243-8171
CM Paul Pineda PH# (661) 332-0892
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2007 6/1/2008 10/1/2008 7/1/2010 7/1/2010 7/1/2012
Current 71112007 T 6/1/2008 T10/1/2008 Tz/1/2010  Tzi1/2010 T 71102012 T

Project Comments
Pending Issues/Risks.
B.O. by F&W Service in Ventura.

On 6/24/02 - FHWA submitted BA to FWS.

Project Name

Project Phase

Program Information

5 Dist-EA  Phase County-Route-Post Mile PPNO
06-45710_ 0 KER -14 - 45.9/62.3 8042 FREEMAN GULCH 4- LANE PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed
NEAR RIDGECREST FROM REDROCK INYOKERN CONSTRUCT 4 LN EXPRESSWAY  pgicels 388 .
————| Component Funding
RD TO RTE 178 (KP 73.9/100.3) W/CONTROL ACCESS e
Utilities 2 PDS IIP, RIP

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State ND Act Structure Est Structure Est _ $2,216
Env Federal FI  Act District Est District Est ~_ $78,249 | EreaCode ProgFY Const$$ RW 3%
075.600 $0 $0
PID Appr  9/14/2001 [Total Con Est Total Con Est  $80,465 | - . oen o
Project Rpt R/W Est $13,818 | CAPT $0
Adreements SUPT $1.520 _____|
PM Frank Momen PH# (559) 243-3444 -
(559) Type  Agency Name Date Bhase Comnlotion
DM Scott Shaver PH# (559) 230-3118 PAZED_G5_% RW % PS&E % CON %
EM Juergen Vespermann PH# (559) 243-8171
CM Paul Pineda PH# (661) 332-0892
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/20/2002 10/1/2006 7/20/2002 10/1/2007
Current 7/20/2002 A 10/1/2006 T 10/1/2007 T

Project Comments

The project is programmed for PA&ED only. This project is a MOU project between the counties of Mono, Inyo, and Kern. Funding source is a combination of IIP and RIP monies.
The State's IIP contribution is 40% or $1,524,000, and the combined counties RIP contribution is 60% or 2,286,000 for a total cost of $3,810,000 to achieve PA&ED phase. The

schedule for the remaining phases will be determined after the Alternative is selected and the funding has been identified.

Friday, July 21, 2006

*Escalated at 3%



Caltrans Central Region
PA&ED Status Report

4=

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans

Project Name Project Phase

Program Information

6 Dist-EA  Phase County-Route-Post Mile PPNO
06-44310_ 0 KER -395 - 14.8/23 8539 | NYOKERN 4- LANE PASED xpMm[ In XPM | Delivery[ Yes] APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed
ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO 2C TO 4E 74 .
Parcels E
0.3 KM S OF RTE 178 (KP 23.8/37.0) " Component unding
Utilities__ 0 PDS IIP, RIP

*Escalated Cost Estimate Current Cost Estimate

Project Documents

Funds Req Date CTC Vote Date

Env State ND Act Structure Est Structure Est _ $12,450
Env Federal FI Act District Est District Est $58,619 Prog Code Prog FY Const$$ RW $$
—_——— 075.600 $0 $0
PID Appr 9/4/2001 |Tota| Con Est Total Con Est  $71,069 | e . LocAL  oTHER
Project Rpt R/W Est $4,200 R $0
Agreements SUPT $800
PM_Frank Momen PH# (559) 243-3444 Type Agency Name Date Phase Completion
rhase tcompletion
DM Scott Shaver PH# (559) 230-3118 PARED 70 % RW % PS&E % CON %
EM Juergen Vespermann PH# (559) 243-8171
CM Paul Pineda PH# (661) 332-0892
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 10/1/2002 7/1/2007  10/1/2002 7/1/2008
Current 10/1/2002 A 7/1/2007 T7/1/2008 T7/1/2008 T

Project Comments

This project is programmed or PA&ED only. This project is a MOU project between the counties of Mono, Inyo, and Kern. Funding source is a combination of IIP and RIP monies.
The State's IIP contribution is 40% or $800,000, and the combined country RIP contribution is 60% or 1,200,000 for a total cost of $2,000,000 to achieve PA&ED. The schedule for

the remaining phases will be determined after the Alternative is selected and the funding has been identified.

7 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-0E370_ K KER -58 -R111.1/ 3497 58/ 14 SEPARATI ON REVEGETATI ON PA&ED xPM[ In XPM | Delivery[ ] APL [ Yes]|
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2006 SHOPP Programmed
"IN KERN COUNTY NEAR MOJAVE, BORROW" REVEGETATION TO RESTORE Parcels c t Fundi
SITE-A ECOLOGICAL AREA . amponen uncing
Utilities___ 0
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Reg Date  CTC Vote Date
Env State CE Act 08/18/2005 Structure Est $0 Structure Est $0
Env Federal EX  Act 08/18/2005 District Est $2,689 District Est $2,535 | PBroaCode ProgFY Const$ RW 5%
— — 201.240 2010 $3,710 $6
PID Appr  _9/9/2005 [Total Con Est__ $2,689 | Total Con Est _ $2,535 | e e oeal omm
Project Rpt R/W Est $0 cal
Adreements SUPT
Abdul El-Dahabi 559) 243-3445
PM PH# (559) Type  Agency Name Date T ————
DM Elbert Cox PH# (559) 230-3146 PAZED % Rw—p—% bSaE % CON %
EM Gail Miller PH# (559) 243-8222
CM Amrit Brar PH# (661) 720-0967
XPM Milestones Circulate Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 9/1/2005 9/1/2005 10/1/2007 10/1/2007 3/1/2008 1/1/2009 3/1/2009 7/1/2013
Current 9/1/2005 A 8/1/2008 Tio/1/2007 T 10/1/2007 T 3/1/2008 T1/1/2009  T3/1/2009 T 7/1/2013 T
Project Comments

Friday, July 21, 2006

*Escalated at 3%



PS& E AND R/W PHASE

Develop Project
(RTL Milestone)



4=

XPM Download 7/7/2006

PMCS Download 7/21/2006

Caltrans Central Region
Project Status Report

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
8 06-42550_ 1 KER -58 -R92.1/R93.2 3482 DENNI SON ROAD | MPROVEMENTS PS&E/RW XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %@ % d %
- rogramm
IN TEHACHAPI AT DENNISON RD BR #50-0339 (KP REPLACE OC W/4-LANE OC & Parcels 8 ogra €
R148.3/R150.0) CONSTRUCT PARTIAL Utiliti 5 Prog Code Prog FY Const$$ RW $$
CLOVERLEAF INTERCHANGE MHeS = 1575 600 $0 $0
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/28/2003 Structure Est Structure Est $4,521 componen IEINdNG
Env Federal EX Act 07/28/2003 District Est District Est $6,350 PDS RIP
PID Appr 5/19/2000 |Tota| Con Est Total Con Est  $10,871 |
. RIP nup LOCAL OTHER
Project Rpt  6/30/2003 R/W Est $632 CAPT
Agreements BT
PM Frank Momen PH# (559) 243-3444 T:!Qe Agencn Name Date
Phase Completion
DM Khaled Daher PH# (559) 230-3130
PA&ED 100 % RW. % PS&E_80 % CON, %
EM Juergen Vespermann PH# (559) 243-8171
CM Paul Pineda PH# (661) 332-0892
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/28/2003 1/20/2004  4/9/2004 3/21/2006  6/1/2006
Current 7/28/2003 A 1/20/2004 A 4/9/2004 A 3/21/2006 A 6/1/2006 T
Past Due

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
9 |06-46300_ 1 KER -58 -R139/ 3495 BORON SRRA REHAB PS&E/RW XPM| Yes Delivery| Yes| APL[ ves]|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
IN KERN CO AT THE BORON SAFETY ROAD SIDE REHAB EB AND WB SAFETY Parcels rogramme
REST AREA (E/B AND W/B) (KP R223.7) ROADSIDE REST AREAS Utilities 0 Prog Code Prog FY Const$$ RW $$
201.250 2008 $9,981 $0

Project Comments
The project is programmed for PA&ED and PS&E only. The schedule for the remaining phases will be determined after the Alternative is selected and the
funding has been identified.

Funds Req Date = CTC Vote Date

Current Cost Estimate
$6,100

*Escalated Cost Estimate
Structure Est $6,283

Project Documents

Structure Est

Env State CE _ Act_03/24/2004 Component  Funding
Env Federal EX Act 03/24/2004 District Est $4,980 District Est $4,835
PID Appr _10/15/2001 [Total Con Est  $11,263 | Total Con Est  $10,935 |
. RIP up LOCAL OTHER
Project Rpt 8/3/2004 R/ Est $0 CAPT
Agreements UG
PM Frank Momen PH# (559) 243-3444 T}{Ee Agenc:! Name Date =
FPhase Completion
DM Elbert Cox PH# (559) 230-3146 Phase Completion
- - PA&ED_100 % RW. % PS&E__0_ % CON, %
EM Gail Miller PH# (559) 243-8222
CM Amrit Brar PH# (661) 720-0967
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 4/1/2007 |[11/1/2006 || | [ ]
Approved 7/29/2004  4/1/2006 12/1/2006 4/1/2007 11/1/2006 9/17/2007 10/1/2007 2/1/2008 7/1/2009
Current 7/29/2004 A 4/1/2006 A 12/1/2006 T 4/1/2007 T 11/1/2006 T 9/17/2007 T 10/1/2007 T 2/1/2008 T 7/1/2009 T

Project Comments

8/26/02-No work will be done on this project during FY 03 for resource recovery.-JCH
7/15/02-Schedule moved out 1 yr to coincide with Prog FY.

4/4/02-Programmed in 2002 SHOPP, FY 5/6

12/11/01-Project listed on 2nd draft of 2002 SHOPP.

*Escalated at 3%
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CONSTRUCTION PHASE

Procure Construction
(CCA Milestone)



4=

Caltrans Central Region

Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
10 106-40840_ 1 KER -14 - 16.2/26.6 8010 NORTH MOJAVE 4- LANE Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % d DZ%OYOr
I rogramm
IN KERN COUNTY IN AND NEAR MOJAVE AT CONVERT TO 4-LANE Parcels 184 ogra €
VARIOUS LOCATIONS EXPRESSWAY & CONSTRUCT . Prog Code Prog EY Const$$ RW $$
Utilities__ 3
INTERCHANGE — | 075.600 2006 $50,205 $7,638
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
roject Documents scalated Cost Estimate 3/12/2005 9/29/2005
Env State ND Act 01/03/2003 Structure Est Structure Est $4,535 componen IEINdNG
Env Federal  FI Act 01/03/2003 District Est District Est $45,670 RIP, IIP
PID Appr 2/2/1999 |Tota| Con Est Total Con Est  $50,205 |
. RIP nup LOCAL OTHER
Project Rpt  12/13/2002 R/W Est $7,629 CAPT $23.137
Agreements BT
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date $4.265
Phase Completion
DM Scott Shaver PH# 559) 230-3118 CAH COUNTY OFKERN 050105 Phase Completion
(559) COP____COUNTY OFKERN PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Juergen Vespermann PH# (559) 243-8171
CM Paul Pineda PH# (661) 332-0892
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 1/3/2003 1/29/2002 11/4/2001  4/1/2002 12/1/2003 5/16/2005 7/5/2005 8/22/2005 10/17/2005 2/1/2006 7/1/2008
Current 1/3/2003 A 1/29/2002 A 11/4/2001 A 4/1/2002 A 12/1/2003 A 5/16/2005 A 7/5/2005 A 8/22/2005 A10/17/2005A 2/1/2006 A 7/1/2008 Tl

Project Comments

Project is fully funded for Const, RW & support. JOINTLY FUNDED (Kern, Inyo, Mono) RTIP/ITIP PROJECT. The Scope of EA 09-25430(Cal City Interchange)
is included in this project. Project is fast tracked, Risk schedule (RW prior to ED). Environmental has started studies and is on schedule to meet PA&ED of
10/02. 10/7/05 dac/IN: Controlled Access Highway Agreement (CAHA) was executed in May 2005. 10/7/05 dac/FM: Revised Relinquishment Agreement
(DAN 06-1217) has been resubmitted to County of Kern (Pat Ebel) to process for approval and signature.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
11 |06-24342_ 1 KER -58 - 109.1/ 0258B OLD 58 RELI NQUI SHVENT Construction | xPM| Yes Delivery[ Yes| APL|[ ves]|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d %
IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST PAVEMENT REHABILITATION Parcels rogramme
OF CHCHE CREEK BRIDGE TO 5.4 KM EAST OF Utilities 0 Prog Code Prog FY Const$$ RW $$
AIRPORT ROAD — | 025.500 2006 $4,897  $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 7/12/2005 8/18/2005
Env State ND Act 10/12/1999 Structure Est Structure Est $0 GBI ENnan
Env Federal FI Act 09/26/1999 District Est District Est $4,897 np
PID Appr 1/15/2002 |Tota| Con Est Total Con Est  $4,897 |
. RIP e LOCAL OTHER
Project Rpt  1/15/2002 R/ Est $0 CAPT £4.807
Agreements UG
PM_Frank Momen PH# (559) 243-3444 Type  Agency Name  Date =1
Phase Completion
DM Gurbhay Brar PH# (559) 230-3106 COP__ KERNCO Phase Completion
PA&ED_100 % RW_100 % PS&E_90 % CON %
EM Juergen Vespermann PH# (559) 243-8171
CM Paul Pineda PH# (661) 332-0892
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan || || | 12/1/2006
Approved 1/15/2002 1/15/2002 5/5/2003 3/4/2003 7/11/2005 9/12/2005 11/2/2005 12/1/2006
Current 1/15/2002 A 1/15/2002 A 5/5/2003 A 3/4/2003 A 7/11/2005 A 9/12/2005 A 11/2/2005 A 12/1/2006 T

Project Comments

Project will bring the existing Mojave 58 to a state of good repair for relinquishment.

Friday, July 21, 2006

*Escalated at 3%



CLOSE-OUT PHASE

Project Close Out
(End Project Milestone)



Ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
12 106-24340_ 1 KER -58 -R107.7/R1180258 MOJAVE BYPASS CLOSEOUT | xPM[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % d Dl%gYer
I rogramm
IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST CONSTRUCT 4 LANE FREEWAY Parcels 422 ogra €
OF CACHE CREEK BRIDGE TO 6.7 KM EAST OF - Prog Code Prog EY Const$$ RW $$
Utilities___ 6
AIRPORT ROAD — | 025.711 2000 $67,336 $9,606
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 5/17/2000 6/15/2000
Env State ER  Act 11/17/1998 Structure Est Structure Est _ $11,061 componen IEINdNG
Env Federal ES Act 08/26/1998 District Est District Est $60,833 1P
PID Appr 4/7/1992 |Tota| Con Est Total Con Est  $71,894 |
. RIP nup LOCAL OTHER
Project Rpt  5/22/1994 R/W Est $12,819 |capt $76.942
Agreements BT
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date $8.027
Phase Completion
DM Gurbhay Brar PH# (559) 230-3106 WY _ KERN COUNTY 15 £hase LOMp.elon
Y (559) RR UPRR _C12/29/89 122999 PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Juergen Vespermann PH# (559) 243-8171
CM Paul Pineda PH# (661) 332-0892
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 8/26/1998 8/26/1998 7/29/1998 4/23/1999 12/16/1999 6/15/2000 6/15/2000 7/17/2000 12/1/2000 4/26/2004
Current 8/26/1998 A 8/26/1998 A 7/29/1998 A 4/23/1999 A12/16/1999A 6/15/2000 A 6/15/2000 A 7/17/2000 A 12/1/2000 A 4/26/2004 A

13

Project Comments

06-243404 awarded 11/17/2000 for $60,399,786.40 to E L YEAGER CONSTRUCTION.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |

06-48790_ 1 KER -58 -82.7/90.7 3496 GOLDEN HI LLS MEDI AN BARRI ER CLOSEOUT XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List

Location Description Work Description ROW Info %% IS)ta_tus d %

IN KERN COUNTY NEAR TEHACHAPI FROM CONCRETE BARRIER & ASPHALT Parcels rogramme

TEHACHAPI BRIDGE OVERHEAD TO 2.5 KM WEST CONCRETE Utilities 0 Prog Code Prog FY Const $$ RW $$

OF TEHACHAPI CREEK BRIDGE AND FROM 1.6 KM —| 201.010 2005 $4,022 $0

WEST OF ROUTE 58 AND 202 SEPARATION TO

Proiect D ‘ +Escalated Cost Estimat Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 9/30/2004 11/8/2004

Env State CE Act 11/13/2003 Structure Est Structure Est $0 GBI ENnan

Env Federal EX Act 11/13/2003 District Est District Est $4,775

PID Appr 7/23/2003 |Tota| Con Est Total Con Est  $4,775 |

. RIP e LOCAL OTHER
Project Rpt 1/6/2004 R/ Est $0 CAPT
Adreements UG
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date -
DM Martin Nishikawa PH# (559) 230-3122 RR___ BNSF 090304 Phase Completion
) PA&ED_100 % RW. % PS&E % CON %

EM Archive PH#

CM Paul Pineda PH# (661) 332-0892
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 1/6/2004 9/30/2004  8/5/2004  11/5/2004 12/20/2004 3/10/2005 2/27/2006
Current 1/6/2004 A 9/30/2004 A 8/5/2004 A 11/5/2004 A12/20/2004A 3/10/2005 A 2/27/2006 A

Project Comments

PID developed by Scott Shaver. PR developed by Nick Chan. PS&E developed by Martin Nishikawa. The project is in two segments.
Segment 1-PM 82.71/R87.07

Segment 2-PM R89.75/R90.72.

The project is due to cross median accident and also due to gap closure.

*Escalated at 3%
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INACTIVE SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

4=

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
2 06-39680_ 0 KER -0 -L5719 3095 CACHE CREEK MAI NTENANCE STATI ON PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%O?
- n
NEAR TEHACHAPI CONSTRUCT NEW CONSTRUCT NEW MAINTENANCE Parcels 5 active
MAINTENANCE STATION. STATION Utilitles 4 Prog Code Prog FY Const$$ RW $$
201.352
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act 11/08/2001 Structure Est _ $7,532 Structure Est _ $7,100 componen IEINdNG
Env Federal  FI Act District Est $1,601 District Est $1,509
PID Appr 9/27/2000 |Tota| Con Est  $9,133 | Total Con Est  $8,609 |
. RIP nup LOCAL OTHER
Project Rpt  5/4/2004 R/W Est $1,345 CAPT
Adreements BT
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date
Phase Completion
DM Gurbhay Brar PH# (559) 230-3106
— PA&ED 100 % RW__3 % PS&E_40 % CON %
EM Gail Miller PH# (559) 243-8222
CM Amrit Brar PH# (661) 720-0967
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 12/21/2001 12/1/2006  1/1/2007 8/1/2008 10/1/2008 10/1/2008  1/1/2009 3/1/2009 6/1/2009  12/1/2010
Current 12/21/2001A 12/1/2006 T 1/1/2007 T 8/1/2008 T 10/1/2008 T 10/1/2008 T 1/1/2009 T 3/1/2009 T 6/1/2009 T 12/1/2010 T|

Project Comments

G13 PROJECT

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
3 06-39320_ K KER -14 - 46.2/50.8 8045 LI TTLE DI XI E WASH REHAB PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%O?
NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED AC OVERLAY & WIDEN Parcels 12 nactive
ROCK-INYOKERN RD (KP 74.3/81.8) SHOULDERS Utilities 0 Prog Code ProgFY Const$$ RW $$
201.120
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 01/24/2000 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 01/24/2000 District Est $7,065 District Est $6,659
PID Appr 9/3/1997 |Tota| Con Est  $7,065 | Total Con Est  $6,659 |
. RIP e LOCAL OTHER
Project Rpt _1/24/2000 R/W Est $272 CAPT
Agreements UG
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date
Phase Completion
DM Scott Shaver PH# (559) 230-3118
PA&ED_100 % RW_100 % PS&E_95 % CON %
EM Juergen Vespermann PH# (559) 243-8171
CM Paul Pineda PH# (661) 332-0892
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 1/24/2000 10/1/2008 1/1/2009 1/1/2009 3/1/2009 6/1/2009 7/1/2010
Current 1/24/2000 A 10/1/2008 T 1/1/2009 T 1/1/2009 T 3/1/2009 T 6/1/2009 T 7/1/2010 T|

Project Comments

This project is PS&E complete. The project has not been delivered to District Office Engineer. This project is a shelf project without capital funding.

Friday, July 21, 2006

2 *Escalated at 3%



MINOR A PROJECTS



=

Caltrans Central Region
Minor Status Report

PMCS Download 7/21/2006

Project Name

oftrans
14 Dist-EA PhaseCounty-Route-Post Mile PPNO
06-0A760_ 0 KER -58 -138.7/

CONSTRUCT SEWER LINE FOR BORON
SRRA ON HWY 58

Location Description

ON RTE 58 NEAR BORON AT THE BORON SRRA EB

AND WB (KP 223.8)

Project Documents

Work Description

Right of Way Info

SEWER CONSTRUCTION

Current Cost Estimate

Program Information

xeu] Yes | APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.250

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $400 ]
—— | Component Funding
PID Appr Total Con Est _ $400 | A
Project Rpt R/W Est $0
Agreements
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date Amount
DM Pending PH#
EM Gail Miller PH# (559) 243-8222
CM Paul Pineda PH# (661) 332-0892
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

15 Dist-EA

06-0A630_ 1 KER -58

Location Description

IN KERN COUNTY AT THE CACHE CREEK WEIGHT

- 105.5/

CACHE CREEK WEIGHT STATION

IMPROVEMENTS

Work Description

STATION AT HIGHWAY 58. (KP 169.750)

Project Documents

Right of Way Info

IMPROVING WEIGHT STATION.

Current Cost Estimate

XPM[_No APL
List
Program Status Doc Yr
MINOR Active 2008
Prog Code Funds Req Date
201.321

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $260
I $260 | Component Funding
PID Appr Total Con Est A WIM
Project Rpt R/W Est $0
. Agreements
PM Bill Moses PH# (559) 445-6514 Type Agency Name Date Amount
DM Headquarters staff PH#
EM Gail Miller PH# (559) 243-8222
CM Amrit Brar PH# (661) 720-0967
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
Friday, July 21, 2006 8
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Caltrans Central Region
Minor Status Report

PMCS Download 7/21/2006

aftrans
16 |Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
06-41470_ 0 KER -178 - 72.8/73.1 WALKER PASS DRAINAGE xpm[ Yes | APL
List
Location Description Work Description Program Status Doc Yr
NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W TRAPEZOIDAL CHANNEL ADJACENT TO MINOR Active 2008
OF CHIMNEY CREEK RD (KP 117.2/117.6) ROADWAY
Prog Code Funds Req Date
201.150

Project Documents

Right of Way Info

Current Cost Estimate

$0

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___ $0 $0
Env Federal Act District Est $450 ]
——— 1 | Component Funding
PID Appr Total Con Est _ $450 | A
Project Rpt R/W Est $0
. Agreements
PM Judy Aguilar PH# (559) 243-3457 Type Agency Name Date Amount
DM Michael Lim PH# (559) 230-3138
EM Gail Miller PH# (559) 243-8222
CM Amrit Brar PH# (661) 720-0967
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2003  4/1/2007  5/1/2007  7/1/2007  9/1/2007  12/1/2007 12/1/2007  2/1/2008  2/1/2008  9/1/2009
ACTUAL
Project Comments
Friday, July 21, 2006 9




MAINTENANCE PROJECTS



4=

aftrans

Caltrans Central Region
Maintenance Status Report

PMCS Download 7/21/2006

17 Dist-EA Phase County-Route-Post Mile

Project Name

06-48080 1

Location Description

IN KERN COUNTY NEAR KEENE FROM 0.1 KM

KER -58

-77/82.6

Work Description
CHIP SEAL

WEST OF CALIENTE AND BEALVILLE ROAD TO
TEHACHAPI CREEK BRIDGE OVERHEAD

Project Documents

Right of Way Info Current Cost Estimate

Program Information

xpm[ No | APL
List

Program Status Doc Yr

MAINTENANCE  Active 2003

Prog Code
010.010

Funds Reqg Date

CTC Vote Date Prog FY
Env State _ CE Act Parcels Utilities___0 Structure Est __ $0
Env Federal Act District Est $600 )
———— | Component Funding
PID Appr Total Con Est  $600 |
Project Rpt $0
Adreements

PM Unassigned PH# Type Agency Name Date Amount

DM Unassigned PH# RR UNION PACIFIC RR 061803 $0

EM Gail Miller PH# (559) 243-8222

CM Amrit Brar PH# (661) 720-0967
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information &ED  toStruc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET  7/1/2003
ACTUAL 7/3/2003  6/11/2003  7/2/2003  7/28/2003  3/17/2004

Project Comments

18 Dist-EA Phase County-Route-Post Mile

Project Name

06-0C350 1

Location Description

IN KERN COUNTY AT VARIOUS LOCATIONS

Project Documents

KER -14

- 35.8/40.2 PME CHIPS ON RTES KER 14, 155, AND 178

Work Description
SEAL COAT

Right of Way Info Current Cost Estimate

Program Information
xem[ No APL [ No |
List
Program Status Doc Yr
MAINTENANCE Active 2005

Prog Code
010.010

Funds Reg Date

CTC Vote Date Prog FY
Env State Act Parcels Utilities___ 0 Structure Est ___$0
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est $0 |
Project Rpt $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Gail Miller PH# (559) 243-8222
CM Amrit Brar PH# (661) 720-0967
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 2/16/2005 12/2/2004  2/7/2005  3/14/2005  5/9/2005
Project Comments
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aftrans

Caltrans Central Region
Maintenance Status Report

PMCS Download 7/21/2006

19 | Dist-EA Phase County-Route-Post Mile Project Name Program Information
06-0C430 1  KER -58 -R139/R143.8 AR GGAC ON KER 58 NEAR BORAN REST xpm[ No | APL
STOP List
Location Description Work Description ﬁlﬁNANCE itaTms DZ%OYSr
IN KERN COUNTY NEAR BORON AT VARIOUS RUBBERIZED ASPHALT CONCRETE OVERLAY ctive
LOCATIONS Prog Code Funds Reqg Date
010.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog FY
Env State Act Parcels Utilities___0 Structure Est __ $0
Env Federal Act District Est $0 )
——— | Component Funding
PID Appr Total Con Est $0 |
Project Rpt $0
Adreements

PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Gail Miller PH# (559) 243-8222
CM Amrit Brar PH# (661) 720-0967

PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract

Information &ED  toStruc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

TARGET
ACTUAL 1/24/2005 12/8/2004  1/6/2005  2/22/2005 4/18/2005

Project Comments
Dist-EA Phase County-Route-Post Mile Project Name Program Information

20
06-49360 1  KER -65 -6.1/25.2 xpm[ No APL
List
Location Description Work Description Erogram Status Doc Yy
MAINTENANCE  Active 2005

IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

CHIP SEAL AND DIGOUTS

Prog Code Funds Reg Date
010.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog EY
Env State Act Parcels Utilities___ 0 Structure Est ___$0
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est $0 |
Project Rpt $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Gail Miller PH# (559) 243-8222
CM Amrit Brar PH# (661) 720-0967
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 4/5/2005  4/4/2005  4/4/2005  5/2/2005  6/16/2005
Project Comments
Friday, July 21, 2006 11






